

APPENDIX E: 2008 MITIGATION ACTION PLAN TABLE

Action	Goal / Objective Reference	Hazard	Lead Agency	Priority	Status	Complete
1. For the 2011 State Mitigation Plan update, complete HAZUS runs for all Ohio counties for 100-year and 25-year scenario floods.	Goal 1, Obj 1	Flood	OHIO EMA Mitigation Branch	C	With assistance from US Army Corps of Engineers and Ohio Dept. of Natural Resources, this project remains on track for it's completion date.	56%
2. Develop guidance on warning system (including NOAA weather radios) funding under the Hazard Mitigation Grant Program 5% initiative.	Goal 1, Obj 2	Multi	OHIO EMA Mitigation Branch	C	On hold, due to federal review of this program's policies and pending guidance. Once federal guidance is developed, State guidance shall follow.	5%
3. Develop success story(ies) based on USGS assisted flood warning systems.	Goal 1, Obj 2	Flood	OHIO EMA Mitigation Branch	C	"The Risk is Real: Mitigation Works" pamphlet was developed by Ohio EMA and FEMA at the JFO during DR-1805-OH	100%
4. Reduce the number of pre-FIRM, floodprone properties each year by assisting such owners with successful funding of mitigation projects through FEMA mitigation programs.	Goal 1, Obj 3	Flood	OHIO EMA Mitigation Branch	A	Ongoing through efforts under the Repetitive Flood Claims and Severe Repetitive Loss programs.	
5. Review and update scoring/ranking criteria for mitigation projects to ensure such mitigation projects that propose acquisition of hazard prone structures are	Goal 1, Obj 3	Multi	SHMT	C	This project was completed as of November 2008.	100%

Action	Goal / Objective Reference	Hazard	Lead Agency	Priority	Status	Complete
recognized.						
6. Inspect all high hazard dams once every 5 years.	Goal 1, Obj 4	Dam Failure	ODNR-DDS	B	All dams have received their 5-year inspection to date.	100%
7. Take enforcement actions on violations of state dam/levee safety laws for severely deficient and or structurally unsound high hazard dams.	Goal 1, Obj 4	Dam Failure	ODNR-DDS	B	Enforcement actions resulted with Notices of Violation and voluntary compliance with technical assistance, advice and sometimes oversight.	100%
8. Prepare emergency preparedness plans for all state-owned high hazard dams by next plan update.	Goal 1, Obj 4	Dam Failure	ODNR-DDS	C	All high-hazard, and most medium- to low-hazard dams have Emergency Preparedness Plans.	100%
9. Promote the adoption of standards beyond NFIP minimums for flood loss reduction.	Goal 2, Obj 1	Flood	ODNR-DOW, FPM	B	The majority of these initiatives include flood plain regulation, map modification & higher standards workshops.	95%
10. Incorporate code and land use related provisions identified in local mitigation plans into local codes and land use plans.	Goal 2, Obj 1	Multi	County & Local Officials	B	Ongoing.	30%
11. Develop website focusing on mitigation for businesses.	Goal 2, Obj 2	Multi	OHIO EMA Mitigation Branch	C	Program concept is completed and the Scope of Work will be finished in March 2009. The job will be bid in April 2009 with a completion date of Oct. 3, 2011.	3%
12. Pursue state Executive Order that would parallel Federal Executive Order	Goal 2, Obj 4	Flood	ODNR-DOW, FPM	B	Ohio Revised Code 1521.14 (B) parallels this Executive Order.	100%

Action	Goal / Objective Reference	Hazard	Lead Agency	Priority	Status	Complete
#11988 on development in flood prone areas.						
13. Invite at least two additional entities each year to participate on the SHMT.	Goal 3, Obj 1	Multi	SHMT	C	Completed.	100%
14. Work with USACE to develop information and policies in situations where communities desire mitigation through the USACE and FEMA.	Goal 3, Obj 2	Flood	OHIO EMA Mitigation Branch	C	Ongoing. USACE last met with Ohio EMA in December 2008 after DR-1805-OH.	
15. Continue inter-agency participation on the USACE Silver Jackets Initiative.	Goal 3, Obj 2	Flood	SHMT	C	Ongoing program with intended continued participation by FEMA, USACE, NFIP and SHMO.	
16. Conduct training and/or post-disaster briefings for appropriate audiences on substantial damage assessments	Goal 4, Obj 1	Flood	ODNR-DOW, FPM	A	Workshops are conducted as needed or requested. Post-event briefings are ready for deployment.	100%
17. Pursue reimbursement policy to support community floodplain administrators in conducting substantial damage determinations following flood events under the FEMA Public Assistance program.	Goal 4, Obj 1	Flood	OHIO EMA Mitigation Branch	C	This action has not been started due to change in SHMOs.	0%
18. Develop and implement an outreach strategy targeting repetitive loss property owners on mitigation techniques and funding programs	Goal 4, Obj 2	Flood	OHIO EMA Mitigation Branch	C	Ongoing. Correspondence was sent to Repetitive Loss communities in April 2009	

Action	Goal / Objective Reference	Hazard	Lead Agency	Priority	Status	Complete
19. Reduce the number of severe repetitive loss properties by 5% each year by assisting such owners with successful funding of mitigation projects through FEMA mitigation programs	Goal 4, Obj 3	Flood	OHIO EMA Mitigation Branch	A	Ongoing. Correspondence was sent to Repetitive Loss communities in April 2009	
20. Review and update scoring/ranking criteria for mitigation projects to ensure such mitigation projects that propose mitigating repetitive loss structures are recognized.	Goal 4, Obj 3	Flood	SHMT	B	Completed November 2008.	100%
21. Develop success stories in wind resistant construction codes and mitigation techniques.	Goal 5, Obj 1	Tornado	OHIO EMA Mitigation Branch	C	Originally started under DR-1444-OH, this is an ongoing program, however, this action was not funded under DR-1805-OH.	50%
22. Develop information on severe winter storm / blizzard / ice mitigation techniques and identify success stories.	Goal 5, Obj 1	Winter Storm	OHIO EMA Mitigation Branch	C	Information has been developed for severe winter events.	50%
23. Enhance the current Ohio EMA Mitigation Branch webpage(s) to provide much more information than currently exists. Ensure links to other hazard mitigation programs are included.	Goal 5, Obj 2	Multi	OHIO EMA Mitigation Branch	C	Completed August 2008.	100%